

ACTIVITY COMPLETION REPORT¹

ACTIVITY FACTS		
Name of Platform	Human Health	
South Partner Institution	Zanzibar College of Health Sciences	
Activity number (from LFA)		
Activity name (from LFA)		
Main responsible resource person(s) for activity from Danish university and South partner institution²	Birgitte Bruun Nielsen	
Start and end of implementation(dd/mm/yy)	01/11/2012 to 31/07/2013	
BUDGET DETAILS		
Original Budget (DKK)	76.000	
Actual expenses (DKK)³	76.000	
ACTIVITY DESCRIPTION		
Brief description of planned activity⁴	Purpose	1) Supervise and support PhD student Rukia Bakar in the development of a research proposal within the fields of reproductive health. 2) Evaluate the already initiated curriculum and course development related to pre-graduate training in ALSO and assist in preparing a plan for remaining Phase 1 and subsequent inclusion in the curriculum.
	Content	Visit to Zanzibar: Meetings with PhD student Rukia Bakar, Staff at ZCHS and health facilities at Zanzibar. Emails and skype meetings with Rukia Bakar and Rachel Manongi. Meeting with ALSO working group at ZCHS and feedback to evaluation report.
	Contribution to research capacity building	Intense input has been given to PhD student Rukia Bakar to develop her research skills. Feedback to ALSO course providers and to the evaluation report enables implementation of the course in the curriculum at the ZCHS.
	Indicators	Development of PhD proposal and planning of course work. Sustainability of ALSO course.
	Other relevant details/comments	

¹ Must be filled and submitted to Platform Secretariat (and other designated staff as outlined in agreement to the assignment) no later than 2 weeks upon completion of activity.

² All responsible parties must sign Activity Completion Report before submission.

³ If actual expenses (per budget line) deviate from original budget, this must be thoroughly explained and approval from Platform Secretariat attached to the Activity Completion Report.

⁴ Use LFA (and/or Monitoring Matrix) as a point of departure, where relevant

Number of participants	Target	
	Result	
Describe/explain deviations from planned activity (timing, number of participants, content of activity, etc.)	The academic level of the PhD student needs to be improved before attending PhD courses in DK, hence the student has been referred to a series of language and research methodology courses in Tanzania. The course participation in DK is postponed to early 2014.	
Main lessons learned (list 3-5 issues)	Communication needs persistence. Academic development takes time.	
Suggestions for follow up activities		

Activity Completion Report submitted by:

NAME	CONTACT DETAILS⁵	SIGNATURE

Where relevant please enclose:

- a) List of participants/attendance register
- b) List of materials (Means of Verification)⁶

⁵Minimum e-mail address and phone number for all signatories.

⁶(Scanned) copy of all written output (e.g. Power Point presentations, course materials, list of reading materials, course curriculum, etc.)