

**ACTIVITY COMPLETION REPORT<sup>1</sup>**

<b>ACTIVITY FACTS</b>		
<b>Name of Platform</b>	<b>Human Health</b>	
<b>South Partner Institution</b>	<b>KCMC, Tanzania</b>	
<b>Activity number (from LFA)</b>		
<b>Activity name (from LFA)</b>		
<b>Main responsible resource person(s) for activity from Danish university and South partner institution<sup>2</sup></b>	<b>Michael Alifrangis</b> <b>Karin Schiøler (advisor)</b>  <b>Frank Mosh</b> <b>Reginald Kavishe</b>  <b>Steve Mwakalinga (advisor)</b> <b>Alphaxard Manjurano (advisor)</b>	
<b>Start and end of implementation (dd/mm/yy)</b>	<b>1/1-2013-31/12-2015</b>	
<b>BUDGET DETAILS</b>		
<b>Original Budget (DKK)</b>		
<b>Actual expenses (DKK)<sup>3</sup></b>		
<b>ACTIVITY DESCRIPTION</b>		
<b>Brief description of planned activity<sup>4</sup></b>	<b>Purpose</b>	Through the PhD study of Debora Charles Kajeguka to investigate the prevalence of and risk factors associated with co-infections of malaria and arbovirus in different settings of North-eastern Tanzania
	<b>Content</b>	Field study and molecular and immunological analyses in the laboratory, mainly at KCMC. Some of the analyses will be performed at CMP, University of Copenhagen, depending on funding available
	<b>Contribution to research capacity building</b>	PhD training of Debora Charles Enhancement of research capacity at KCMC
	<b>Indicators</b>	Successful field trials Formulation of manuscripts for peer-review in international journals
	<b>Other relevant details/comments</b>	
<b>Number of participants</b>	<b>Target</b>	
	<b>Result</b>	

<sup>1</sup> Must be filled and submitted to Platform Secretariat (and other designated staff as outlined in agreement to the assignment) no later than 2 weeks upon completion of activity.

<sup>2</sup> All responsible parties must sign Activity Completion Report before submission.

<sup>3</sup> If actual expenses (per budget line) deviate from original budget, this must be thoroughly explained and approval from Platform Secretariat attached to the Activity Completion Report.

<sup>4</sup> Use LFA (and/or Monitoring Matrix) as a point of departure, where relevant

<b>Describe/explain deviations from planned activity</b> (timing, number of participants, content of activity, etc.)	
<b>Main lessons learned</b> (list 3-5 issues)	
<b>Suggestions for follow up activities</b>	Further PhD and co-supervision  Supervisor Visit to KCMC in Autumn 2013 Student visit for laboratory training and course work in Denmark, late 2013 or early 2014

**Activity Completion Report submitted by:**

NAME	CONTACT DETAILS <sup>5</sup>	SIGNATURE
MICHAEL ALIFRANGIS	<a href="mailto:MICALI@SUND.KU.DK">MICALI@SUND.KU.DK</a>	
FRANK MOSHA	<a href="mailto:FMOSHA@GMAIL.COM">FMOSHA@GMAIL.COM</a>	
REGINALD KAVISHE	<a href="mailto:REKAVISHE@YAHOO.COM">REKAVISHE@YAHOO.COM</a>	

**Where relevant please enclose:**

- a) List of participants/attendance register
- b) List of materials (Means of Verification)<sup>6</sup>

<sup>5</sup> Minimum e-mail address and phone number for all signatories.

<sup>6</sup> (Scanned) copy of all written output (e.g. Power Point presentations, course materials, list of reading materials, course curriculum, etc.)